

Potential Ballot Measure Schedule

March 18, 2015

General Public Polling Results	Mid-April 2015
COG Executive Directors Meeting	Mid-April 2015
<u>COG Project/Program Priorities Due</u>	<u>May 22, 2015</u>
Non-COG Stakeholder Input on Project/Programs Due*	Early June 2015
COG Executive Directors Meeting	Mid-June 2015
Special Board Staff Meeting	1 st week of July 2015
COG Executive Directors Meeting	1 st week of July 2015
Expenditure Plan Framework Considered in Committee	July 16, 2015
<u>Metro Board Meeting to Consider the Expenditure Plan</u>	<u>July 24, 2015</u>
Post-Expenditure Plan Framework Analytical Work	August through March 2016
Metro Hosted Community Outreach Workshops*	September through October 2015
Stakeholder Briefings on Analytical Work	April 2016
Metro Board Briefing: Update Polling and Ordinance	May 2016
<u>Metro Board Considers Final Ordinance and Go/No Go</u>	<u>June 2016</u>
Final Due Dates for November 2016 Ballot	July 2016

*Non-COG stakeholder and community outreach ongoing throughout process